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DEPARTMENT OF THE ARMY

UNITED STATES ARMY TANK - AUTOMOTIVE AND ARMAMENTS COMMAND
1 Rock tsland Arsenal
ROCK ISLAND, ILLINQIS 61298.7830

January 16, 2004

REPLY TQ
ATTENTION OF

@

CrewServcf:d Weapons Contracting Team

SUBJECT: Contract DAAE20-03-D-0113, Engineering Change Proposal (ECP)
1353154

Mr. aAndy Kozlowski
A M Precigion Machining Ing,
170 8. Lively Blvd
Elk Grove Village, IL 60007

Dear Mri XKozlowsgki:

En¢losed is approved ECP L3383154. The ECP is approved
to correct dimenzgion srrors from previcus change releases.

If vou can incorporate this change at no cost to the
government and no changs to the delivery schedule, please
have an authorized representative sgign the acknowledgment
below. This authorization becomes your authorization to
proceed with the above BCOP.

Your authorized representative’s signature signifies
your agreement to the change and your willingness to
incorporate this at no cost to the government and no change
to the delivery schedule. This change is effective on the
date you sign the acknewledgment.

ACKNOWLEDGMENT

SIGNATURE u'(’%‘” /%m/m&/ DATE_ (- [§* 2&’5’4

Printed Name SEQ4 KE T ¢ @ UCi) Title ﬁ@e;ﬁééynfﬂ

If you cannot incorporate this ECP at no cost to the
government and no change to the delivery schedule, please
notify the point of contact by January 30, 2004 and provide
a firm cost proposal/delivery schedule. If you plan to
submit a cost proposal, do not incorporate this ECP until
the contracting officer authorizes you to do so.
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Point of contact ig Sheri Gross, AMSTA-LC—CSC—A, araa
code (306)782-4857, email address grosss@ria.army.mil.

Sincerely,

Ja, Grme 7T ML
suzanne K. McGregor
Contracting Officer

Enclosures
CEF:
NCMA Chicago



